

Gaston Youth Connected Project Timeline

Oct 2010-Sept 2011

- ✓ Media Releases
- ✓ Hired Staff
- ✓ Created Leadership Teams (CLT, CMT, TAC)
- ✓ Stakeholder Education Outreach (National Campaign Guidance); Managed Controversy
- ✓ Trained TA Team on GTO
- ✓ Built EBI Training Capacity (HTN)
- ✓ Built Clinic Improvement TA Capacity (CAI)
- ✓ Built Community Mobilization Skills (JSI; AFY)
- ✓ Developed MOAs, Work Plans with Program and Clinic Partners
- ✓ Trained Program Partners in Selected EBI
- ✓ Completed Needs Assessments Including:
 - ✓ Mapping
 - ✓ Resident Survey
 - ✓ Parent Survey
 - ✓ Focus Groups
 - ✓ Partner Needs and Resources



Project year 1

Oct 2012-Sept 2013

- ✓ Expanded Program Reach
- ✓ Managed Social Media Controversy
- ✓ Full Year Implementation Data Shared
- ✓ Launched Playbook
- ✓ 1st Awards Ceremony
- ✓ Initiated Partnerships with all OB/GYN Clinics
- ✓ Schools Choose to Implement Project AIM with all 6th Graders 2013-2014 School Year
- ✓ Trained in SHARP; Working With Youth in Detention
- ✓ Developed Improvement Goals for Following Year Implementation (CQI)
- ✓ Poster Presentations at Two Conferences
- ✓ Initial Meetings with Potential Funders
- ✓ Continued Training and TA to Program Partners
- ✓ Monitored Progress Toward MOA Expectations
- ✓ Merged Adult Leadership Teams



Project Year 3

Oct 2014-Sept 2015

- ✓ Dissemination
- ✓ Final Awards Ceremony
- ✓ Completed Steps on Sustainability Plan Including:
 - *Communities of Practice (Clinic and Program)*
 - *Format and Coordinator for Adult and Youth Leadership*
- ✓ Direct Peer to Peer Outreach
- ✓ Educated Local Funders on Strategies of Project and Strength of Program Partners
- ✓ Transitioned Leadership Teams and Coordination of Partners According To Plan
- ✓ Final Evaluation Summary to Community
- ✓ 45% Reduction in Teen Birth Rates
- ✓ Infrastructure Established to Sustain Efforts



Project Year 5

Oct 2011-Sept 2012

- ✓ Finalized Knowledge to Action Module (Clinic-Linking)
- ✓ Provided Intensive Training and TA to Program and Clinic Partners (Curricula, Special Topics)
- ✓ Broadly Shared Results of Parent and Resident Survey Including Presentation to Board of Education
- ✓ Launched Teen Wellness Center
- ✓ Monitored Program Implementation
- ✓ Provided Analysis of Pre-Post Tests to Program Partners
- ✓ Strengthened Internal Capacity with National Partner Assistance (Trainings, Webinars, Conferences, Direct TA)
- ✓ Mid-Year Summary of Progress; Stakeholder Education
- ✓ Hosted Parent Forums in October (Let's Talk Month)
- ✓ Managed Controversy with Church Group
- ✓ Worked with Leaders and Partners on Systems Change Framework
- ✓ Two Program Partnerships Ended Due to Failure to Improve on Select Capacities
- ✓ Two New Program Partners Joined
- ✓ Negotiated After School Program Locations



Project year 2

Oct 2013-Sept 2014

- ✓ Noted a Precipitous Decline in Teen Births for African American girls aged 15-19, Racial Parity
- ✓ Developed Sustainability Team
- ✓ Initiated Community of Practice
- ✓ Maintained Monitoring of Program Quality and Fidelity
- ✓ Continued to Offer Trainings as Needed to Offset Staff Turnover and Stretch Capacity
- ✓ Expanded Program Reach
- ✓ Continued to Use Mid-Way and End of Year Program Reports to Educate Community Stakeholders
- ✓ 2nd Annual Awards Ceremony
- ✓ Dissemination Activities
- ✓ Began Journal of Adolescent Health Article
- ✓ Strengthened Social Media Through TAC and Playbook
- ✓ Developed Collateral for Playbook Materials in Clinic Settings
- ✓ Media Releases



Project Year 4